90-Day Integration Plan

From Acquisition to Enterprise AI Acceleration

Prepared for the OpenAI Deployment Company & Partner Organizations

Michael Y. Tsai | August 2026

Outside-in analysis based solely on publicly available information. All figures and assumptions are directional and intended for discussion purposes only.

Agenda

01 **The Flywheel**
A proposed operating model — based on public information

02 **The First 90 Days**
Hypothesized milestones to client success and advocacy.

03 **Why Michael**
The operator to run it.

PURPOSE

This document presents a 90-day integration and activation plan for the OpenAI Deployment Co., built around the Tomoro acquisition — the founding asset of a $4B venture. It is an outside-in analysis, designed to demonstrate how a senior operator would approach the integration of 150 forward-deployed engineers, eight co-founders, and a multi-entity structure across three continents into OpenAI's target sales motion. The plan maps the players, sequences the first 90 days to client advocacy, and presents my credentials against the role's requirements: end-to-end integration leadership, enterprise/B2B GTM alignment, AI-native tooling, and the ability to drive outcomes through influence across a complex partner ecosystem. Every claim is traceable to public sources; every assumption is labeled directional.

The Enterprise AI Deployment Flywheel


Every embedded engagement, engineered to make OpenAI the enterprise's default AI operating system

Deployment wins. AI is won on deployment, not model quality — this flywheel is that thesis in motion.

Tomoro Integration, now. Co-founders with prior exit; high-caliber investors with high return expectations; client continuity for Virgin Atlantic, Fidelity, etc.

Capital needs a system. An operating rhythm turns $4B and 150 FDEs into scalable, compounding service.

The clock is running. You have all critical components. The only thing left is how fast this goes live.



KEY STAKEHOLDERS - Hypothesis

DELIVERY

ODC Core — Embedded engineering teams proving solutions client-side (incl. Tomoro FDEs)

Client Liaison — Tomoro advisory leader, teaming with McKinsey/BCG/IBM senior client partners; owns the client C-suite relationship

Frontier Product & Engineering — OpenAI team converting engagement wins into productized assets

Strategic & Change Partners — McKinsey/BCG: diagnostic, operating model, transformation prioritization & roadmap

Data & Implementation Partners — Accenture/Capgemini/IBM: systems integration and scaled deployment

GOVERNANCE

Deployment Management Office (DMO) — Governance, milestones, KPIs, issue resolution and risk across all parties

OpenAI GTM — branding, marketing, sales, customer success; owns expansion and renewal

Legal & Contracting — Partner agreements, licensing, IP, compliance

ODC Investor Board — TPG-led consortium; capital oversight and return targets

The First 90 Days — From Standstill to Client Advocacy

Weekly integration rhythm: Monday pod sync, Wednesday partner escalation, Friday executive scorecard — all run through Frontier telemetry.

TARGET OUTCOMES

- ✓ Zero-to-signed partner contracts
- ✓ 3 lighthouse clients under charter
- ✓ 100% pod staffing
- ✓ 1st production Frontier agent live with eval suite passing
- ✓ Joint marketing announcement with client advocates
- ✓ Codex-generated integration templates + Frontier telemetry dashboards live
- ✓ Tiered certification mapped to Agent IAM scopes and MCP interface standards

Day 1

Contracts & Charters

DMO chartered; partner contracting, licensing, and IP frameworks executed.

KPI: signed agreements with all engaged partners.

Day 1–20

Lighthouse Client Selection

2–3 pilot clients from Frontier adopters, IBM channel, or investor portfolios; outcome targets agreed with each client C-suite.

KPI: signed engagement charters with named outcome metrics.

Day 15–30

Team Assembly & Goal Alignment

Pods staffed (engagement lead, technical lead, client domain expert, partner liaison); all parties aligned on target outcomes.

KPI: 100% staffing; client sponsor kickoff sign-off.

Day 30–75

First Engagements Live

Data foundation and workflow diagnostic; delivery across Frontier agents, Codex, and ChatGPT Enterprise; weekly client scorecard.

KPI: time-to-first-value under 60 days; client-verified outcome.

Day 60–90

Cross-Partner Leadership Summit

All partner leadership, ODC, and OpenAI align on results, operating rhythm, and scale decision before Day 90.

KPI: summit held; scale/iterate decision documented.

Day 75–90

Advocate Confirmation

Structured client review; confirm measurable outcome and willingness to serve as reference. Developed diligence checklist v2.0 published for next acquisition

KPI: client advocacy confirmed; expansion interest documented.

Day 1 — Day 90

PARALLEL TRACK — Certification Redesign (Day 1–90) Re-architect today's individual partner certificate programs into a single tiered ODC certification system, with a clear rationale for why each tier exists and what work it unlocks. Owner: DMO + Partner Enablement.

Why Michael — Built to Run This Program

Trusted across every seat at this table

Can he handle deals of this size and complexity?

FOR ODC, I WILL RUN TOMORO AS A LIVE DEAL, NOT A CLOSED ONE — EARN-OUTS TRACKED, THESIS RE-TESTED AT EVERY MILESTONE.

- $50B+ across 25+ technology transactions — deals that survived diligence, not just LOIs
- Unlocked a stalled acquisition by negotiating a carve-out data-access impasse with an uncooperative seller
- Built the operating system for a $47B mega-deal — then pivoted the team when regulators killed it
- Consolidated fragmented multi-region delivery into one structure for a global acquisition program
- Pressure-tested deal theses through standalone SG&A diligence — before signature, not after

Can he work with every player on this flywheel?

FOR ODC, I WILL SIT ACROSS FROM MCKINSEY AND IBM AS A PEER — AND MAKE FIVE PARTNERS OPERATE AS ONE SYSTEM.

- Co-delivered mega-deal programs alongside MBB teams — credible in their rooms
- Built a global SI's U.S. semiconductor practice from zero to $40M+ pipeline
- 12 years at EY-Parthenon through Senior Director — Big 4 rigor as the default
- Drove CEO-level alignment on a cross-company AI partnership from pursuit to announcement
- Built a $100M+ opportunity network across executives, entrepreneurs, and VCs

Does he understand the AI infrastructure and ecosystem?

FOR ODC, I WILL EVALUATE TECHNOLOGY WITHOUT A TRANSLATOR — AND BUILD CORP DEV TOOLING AS NATIVE AS THE ENGINEERS IT SERVES.

- Co-developed AI-native screening tools that kept Corp Dev bottlenecks off the critical path
- Ran AI-assisted reconciliation across 300+ enterprise customers in a compressed transition
- Directed a $1.5B capital-allocation strategy for a European IDM — the same economics behind gigawatt-scale AI
- Coordinated six-country regulatory strategy across US, China, and EU agencies

Appendix — Integration Artifacts Available on Request

Six working documents, built from public information, ready to walk through in a follow-up session

A

Founder & Partner Retention Heatmap

Flight-risk map of Tomoro's eight co-founders and key partner incentives — motivations, retention instruments, and a 30/60/90 executive check-in cadence.

B

Pre-Close Integration Assessment

Reverse diligence on the Tomoro deal: tech stack, talent concentration, client concentration, multi-entity structure, and the return-clock constraint — the assessment that informs the next acquisition.

C

Integration Scorecard + Tomoro Risk Map

Standing executive dashboard pairing value-driver KPIs (retention, time-to-value, synergy, client NPS) with a red/amber/green risk map across talent, clients, structure, and geography.

D

Decision-Rights Matrix

Who decides pricing, client selection, hiring, brand, and product input — across ODC, OpenAI core, alliance partners, and the investor board. Built to survive ambiguity.

E

Partner Economics & Financial Model

Outcome-based pricing structures, revenue-share tiers by certification level, and the margin path required to satisfy investor return targets without undercutting partner loyalty.

F

Day-1 Communications Strategy

Internal: what 150 FDEs across three geographies hear, when, and from whom. External: client continuity messaging, partner announcements, and market narrative — one story, two audiences.

Thank you — questions welcome

Michael Y. Tsai | michael.tsai.y@gmail.com | linkedin.com/in/mytsai

Detailed outside-in KPI trees, partner economics, and the Tomoro integration risk map available on request.